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During April to May 2021, His Majesty’s Inspectorate of Constabulary and Fire & Rescue 

Service (HMICFRS) inspected Hereford & Worcester Fire and Rescue Service (HWFRS). The 

Service was selected as one of the first services to be inspected in round 2. This was the third 

inspection of HWFRS following the first inspection in July 2018 and the Covid-19 inspection 

during the autumn 2020. 

The inspectors from HMICFRS carried out their in-depth review of our Service, focusing on 

how effective and efficient we are and how well we look after our people. Their report was 

published in December 2021, and this is the link to the report. 

The inspection considered three main questions for this cycle of inspections: 

Effectiveness – the operational service provided to the public (including 

prevention, protection, and response);  

Efficiency - the efficiency of the service (how well it provides value for money, 

allocates resources to match risk, and collaborates with other emergency services); 

People – how well the service looks after its people (how well it promotes its values 

and culture, trains its staff and ensures they have the necessary skills, ensures 

fairness and diversity for the workforce, and develops leadership and service 

capability).  

The Service was found to be ‘requiring improvement’ when considering effectiveness, 

efficiency and people. The inspection report highlighted 22 Areas for Improvement (AFI) and 

recommended that action be taken to address them. Therefore, the Service has prepared an 

Improvement Plan. This Improvement Plan is owned by senior managers and is updated on a 

quarterly basis and published as progress is made. 

This report provides an update of progress in implementing the Improvement Plan up to the 

end of August 2023 against the identified AFI’s noted in the HMICFRS report.  

https://www.justiceinspectorates.gov.uk/hmicfrs/publications/frs-assessment-2021-22-hereford-and-worcester/
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HMICFRS Inspection – Improvement Plan 2021-22 Update: Q1 2023-24 

 

Effectiveness – ES1 

Area for Improvement The service should ensure that the aims and objectives of prevention, protection and response activity are clearly defined in 
its Community Risk Management Plan (CRMP). 

 

HWFRS Action Proposed Target Date 

Publish Core Strategies for Protection, Prevention and Response linked to delivery of the CRMP, communicate across Service and develop 
understanding. 

Complete 

Business Planning cycle and process embedded across Service linked to delivery of the Community Risk Management Plan and three Core 
Strategies. Digital tracking process set up electronically to monitor progress. 

Complete 

CRMP Fire Standard to be analysed and a gap analysis produced and shared with the Strategic Leadership Board (SLB). Learning defined and 
mapped into clear recommendations for implementation into the new CRMP process for launch in 2025. 

Complete 

Develop an evidential based resource to risk assessment. Clearly identifying areas of risk, resource and people assets that can be utilised. Complete 

Key Performance Indicators (KPI) identified and agreed specifically linked to delivery of the CRMP and Core Strategy.  An approach to be 
mapped out to identify trends and exception reporting. 

Complete 

Strategic lead Assistant Chief Officer / Director of Prevention 
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Effectiveness – ES2 

Area for Improvement The service should ensure its firefighters have good access to relevant and up-to-date temporary risk information.  

 

HWFRS Action Proposed Target Date 

A risk management system procurement process to be initiated. Complete 

Data cleanse of data in preparation for transfer to a new system to be commenced. Q3 2023/24 

Upon procurement of a new system, a comprehensive training and communication programme to support embedding of a new system to 
commence.  

Q3 2023/24 

Explore development of an internal and external audit process of the information held within the Service. Complete 

Strategic lead Assistant Director: Protection 
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Effectiveness – ES3 

Area for Improvement The service should evaluate its prevention work so that it understands what works. 

 

HWFRS Action Proposed 

There will be a process to ensure targeting of prevention activity meets the needs of the community. 
  

Complete 

A clear reporting framework on the performance and evaluation of prevention activity will be developed. Complete 

A quality assurance process for Home Fire Safety Visits will be agreed. Complete 

Investigate a body to conduct a peer review or external assessment of delivery against the prevention Cause of Concern Action Plan. Complete 

The University of Worcester Evaluation of Safe and Well Visit Report will be reviewed and suggested improvements to delivery / 
recommendations mapped out into an action plan. 
  

Complete 

Working with the Corporate Communications department develop and publish a Prevention Communications Plan and introduce a process 
to evaluate the effectiveness of the campaigns to ensure continuous improvement. 
  

Complete 

The Service will undertake an annual process to evaluate the effectiveness of prevention activity utilising available appropriate 
methodologies. 
 

Complete 

Strategic lead Assistant Chief Officer / Director of Prevention 
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Effectiveness – ES4 

Area for Improvement 
The service should ensure that it has an effective quality assurance process in place, so that staff carry out audits to an 
appropriate standard.  

 

HWFRS Action Proposed Target Date 

Performance appraisals with employees in the Technical Fire Safety team of the Protection Department are being booked in and a peer review 
of audits for the purposes of quality assurance to be scheduled aligned with these dates. 

Complete 

Technical Fire Safety quality assurance proforma finalised. Complete 

Agree an external peer review schedule with neighbouring Services in order to quality assure processes. Complete 

Experian data being merged with Community Fire Risk Management Information System (CFRMIS) data to ensure Protection Services applied 
equitably. 

Complete 

Conduct external peer review quality assurance process, and consider recommendations. Complete 

Strategic lead Assistant Director: Protection 
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Effectiveness – ES10 

Area for Improvement 
The service should assure itself that its use of enforcement powers prioritises the highest risks and includes proportionate activity 
to reduce the risk.  

 

HWFRS Action Proposed Target Date 

HWFRS to ensure its risk-based inspection programme prioritises the premises at the highest risk. Complete 

Fully complete alignment to the NFCC competency framework for Fire Safety Regulators. Complete 

Arrange specialist legal training for L4 Diploma staff (to include prosecution case studies) Complete 

Finalise prosecution support agreement with Shropshire Fire and Rescue Service and Telford and Wrekin Council legal services (We are no 
longer pursuing this agreement) 

Complete 

Strategic lead Assistant Director: Protection 

Effectiveness – ES5 
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Effectiveness – ES6 

Area for Improvement The service should ensure it effectively addresses the burden of false alarms.  

 

HWFRS Action Proposed Target Date 

Commence a review of how we respond to unwanted fire signals. Complete 

Strategic lead Assistant Director: Protection 
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Effectiveness – ES7 

Area for Improvement 
The service should ensure its Response Strategy provides the most appropriate response for the public in line with its Community 
Risk Management Plan (CRMP).  

 

HWFRS Action Proposed Target Date 

Response Strategy linked to the risks in the CRMP published. Complete 

Response annual and three-year Business Plan (linked to delivery of the Response Strategy) finalised. Complete 

Special appliances review report and evaluation finalised.  Complete 

Commence the process to identify an external agency to provide risk data mapping. Complete  

Prepare a report on the review of Water First Responders capability across the Service (Response) Complete 

Strategic lead Assistant Director: Response 
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Effectiveness – ES8 

Area for Improvement The service should ensure it has an effective system for staff to use learning and debriefs to improve operational 
response and incident command.  

 

HWFRS Action Proposed Target Date 

Compare the number and types of incidents requiring a debrief against returns for the last 12 months and identify potential themes and target 
areas to improve organisational learning and adoption of debriefing. 

Complete 

 
Identify replacement AIM & Debrief system options. 

 
Complete 

Review current practises and procedures for the triggering of and submitting debriefs. Complete 

Develop a communication proforma to improve organisational awareness of the Debrief process and its outcomes to improve organisational 
adoption. 

Complete 

 
Develop robust sharing mechanisms to ensure learning is shared to multi agency and regional partners incorporating JOL & NOL systems. 
 

 
Complete 

 
Review current policy and identify potential options to improve on scene Active Incident Monitoring (AIM) & Debrief processes. 
 

 
Complete 

 
Implement new AIM & Debrief systems 
 

 
Q3 2023/24 

 
Implement an update monitoring process to improve on scene monitoring. 
 

 
Complete 

 
Introduce an assurance process to assure the adoption and use of the AIM & Debrief systems and processes. 
 

 
Q3 2023/24 

 
Publish a Debrief report service wide on a quarterly basis 
 

 
Complete 

Strategic lead Assistant Director: Protection 
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Effectiveness – ES9 

Area for Improvement 
The service should ensure it understands what it needs to do to adopt national operational guidance, including joint and national 
learning, and put in place a plan to do so.  

 

HWFRS Action Proposed Target Date 

Enrol Digital Training Project Team Complete 

Integrate new Learning Management System (LMS) Complete 
 

Develop eLearning suite referenced to National Operational Learning (NOG) Q3 2024/25 

Strategic lead Assistant Director: Protection 
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Effectiveness – ES10 

Area for Improvement The service should ensure it is well-prepared to form part of a multi-agency response to a terrorist incident, and its procedures 
for responding are understood by all staff and are well tested. 

 

HWFRS Action Proposed Target Date 

Develop presentation covering responsibilities of FRS’ and specifically non-specialist responders when attending potential Marauding 
Terrorist Attacks (MTA) incidents. To include overview of statutory responsibilities  
This has been delayed due to the impact of the Commonwealth Games on regional NILO working. 
 

Complete 

Review of Pre-Determined Attendances (PDA’s) for MTAs and other like incidents 
 
 

Complete 

National Inter-Agency Liaison Officer (NILO) Cadre to deliver presentation to all operational staff including Fire Control and Officer Groups  
 
 

Complete 

As part of Regional Group establish exercising programme with other Fire & Rescue Services’ and responding agencies (Police/Ambulance) 
 
 

Complete 

Test knowledge and understanding through District exercising and assurance programme 
 
 

Q4 2023/24 

Strategic lead Assistant Director: Response 
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Efficiency- EY1 

Area for Improvement 
The service needs to show a clear rationale for the resources allocated between prevention, protection, 
and response activities. This should reflect, and be consistent with, the risk and priorities set out in its 
CRMP.  

 

HWFRS Action Proposed Target Date 

Identify good/outstanding practice and conduct a gap analysis Complete 

Identify how we currently allocate resources to Prevention, Protection and Response 
 
 

Complete 

Apply the outcomes as part of the upcoming Risk Review workstream of the CRMP Project Q3 2023/24 

Identify organisational leads/key stakeholders for workforce resources across the three core strategies. Complete 

Conduct a supply analysis to understand current workforce headcount, skills and budget. Complete 

Conduct a demand analysis to project resources needed (headcount, skills, budget). Complete 

Strategic lead Finance Director and Assistant Chief Officer / Director of Prevention 
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Efficiency- EY2 

Area for Improvement The service should ensure there is a testing programme for its business continuity plans, particularly in high-risk areas of service.  

 

HWFRS Action Proposed Target Date 

Testing of fall-back arrangements for Fire Control involving all watches. Complete 

Incorporate business continuity questions into the station assurance process for 2022/23. Complete 

Develop an exercise program for station and department fall-back plans. Complete 

Strategic lead Assistant Director: Protection 
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Efficiency- EY3 

Area for Improvement The service should ensure it effectively monitors, reviews and evaluates the benefits and outcomes of any future collaboration.  

 

HWFRS Action Proposed Target Date 

Work with National Fire Chiefs Council (NFCC) implementation officer to investigate what national good practice looks like. Ongoing. Complete 

Review and define collaboration with other Fire & Rescue Services’ and other emergency services Q3 2023/24 

Evaluate benefits of Fire Control Project – to procure a system Complete 

Establish a process within areas of business planning to ensure collaboration is a key factor in planning and projects Complete 

Establish an evaluation process/tool for reviewing the effectiveness of collaboration on business planning, programmes and projects.  Q3 2023/24 

Strategic lead Assistant Director: Prevention 
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Efficiency- EY4 

Area for Improvement The service should ensure that its fleet and estate strategies are regularly reviewed and evaluated to maximise potential 
efficiencies. 

 

HWFRS Action Proposed Target Date 

Provide draft / re-format existing Fleet Strategy to new format, and seek approval of SLB / P&R to publish. Complete 

Provide updated draft / re-format of existing Property Strategy dated 2018-23, and seek approval of SLB / P&R to publish Complete 

Strategic lead Assistant Director: Assets 
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People – P1 

Area for Improvement 
The service should assure itself that senior managers are visible and demonstrate service values through their 
behaviours. 

 

HWFRS Action Proposed Target Date 

Strategic Leadership Board visits for the year have been programmed with every watch and department Complete 

The Service will commission an external organisation to undertake a review of internal communications and provide recommendations for 
improvement. 

Complete 

Whole leadership meetings scheduled for the year every quarter. Complete 

The Service will commission a service wide inclusion training programme to further embed understanding of inclusion as a core element linked 
to values. 

Complete 

The Service will carry out a full staff survey and review the feedback received and implement changes as required. 
  

Complete 

The Service will fully implement the FRS Core Code of Ethics (CCoE). 
 

Complete 

The Service will develop a more regular method of surveying staff opinion and gathering feedback. Complete 

Strategic lead Assistant Chief Officer / Director of Prevention 
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People – P2 

Area for Improvement The service should monitor secondary contracts to make sure working hours are not exceeded.  

 

HWFRS Action Proposed Target Date 

Review Appraisal template to include discussion prompt on secondary contracts and/or additional roles within the Service. 
  

Complete 

Establish a process to monitor compliance with the Secondary Employment policy. Complete 

Establish a method to monitor total working hours of those with secondary contracts and/or additional roles, to highlight when working hours are 
excessive. 

Complete 

Strategic lead Assistant Chief Officer / Director of Prevention 
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People – P3 

Area for Improvement 
The service should make sure it has a robust system in place to update and review its operational incident (analytical) risk 
assessments.  

 

HWFRS Action Proposed Target Date 

Review current guidance for the completion of Analytical Risk Assessments (ARA). Complete 

Review training levels and provided training to crews to carry out ARA and the associated reviews. Complete 

Develop and introduce an assurance process to assure the completion of ARA’s. Complete 

Strategic lead Assistant Director: Protection 
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People – P4 

Area for Improvement 
The service should ensure itself that records for risk critical competencies, such as breathing apparatus, driving fire engines and 
incident command are accurate and up to date.  

 

HWFRS Action Proposed Target Date 

Complete audit of assurance processes.  
 
 

Complete 

Review fire control training to ensure recording of training is up to date. Complete 

Integrate a new learning management system to improve recording and monitoring of skills. Q3 2023/24 

Strategic lead Assistant Director: Protection 
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People – P5 

Area for Improvement 
The service should ensure its workforce plan takes full account of the necessary skills and capabilities to carry out the Community 
Risk Management Plan.  

 

HWFRS Action Proposed Target Date 

Develop and publish a Workforce Planning Policy. Complete 

Review and evaluate workforce planning process to strengthen links with business planning cycle. Complete 

Develop Workforce Planning Toolkit for managers to support workforce planning at a departmental level. Q2 2023/24 

Strategic lead Assistant Chief Officer / Director of Prevention 
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People – P6 

Area for Improvement The service should make sure it has appropriate ways to engage with and seek feedback from all staff, including those from 
under-represented groups. 

 

HWFRS Action Proposed Target Date 

Identify and review current methods of engagement with staff (Refer to P1 actions). Complete 

Ensure staff survey collates equality data to inform which groups are engaging and identify the best methods to do this in the future.   Complete 

Strategic lead Assistant Chief Officer / Director of Prevention 
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People – P7 

Area for Improvement The service should improve all staff understanding and application of the appraisal review process.  

 

HWFRS Action Proposed Target Date 

Review current appraisal process (link with Training). Complete 

Establish completion rate reporting mechanism to monitor appraisal completion rates. Complete 

Implement identified amendments to appraisals process. Complete 

Publish refreshed appraisal toolkit for managers. Complete 

Develop appraisal training for managers. Complete 

Strategic lead Assistant Chief Officer / Director of Prevention 
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People – P8 

Area for Improvement The service should make sure it has mechanisms in place to manage and develop talent within the organisation.  

 

HWFRS Action Proposed Target Date 

Establish clear links to appraisal process (career conversations) – links to P7. Complete 

Develop a talent management strategy. Q3 2023/24 

Develop a framework for managers to use to identify and develop high-performing staff (appraisal) in line with NFCC talent management toolkit. Q4 2023/24 

Review Promotion process. Complete 

Develop and implement temporary promotion toolkit for managers. Q2 2023/24 

Complete interim review of Aspiring Executive Leaders programme. Complete 

Scope out “Aspiring Leaders” programme for Middle Managers. Complete 

Strategic lead Assistant Chief Officer / Director of Prevention 


